CALIFORMNIA,
High-3peed Rail Authority

Data as of July 31, 2015

@

Project Management Team (PMT) & Regional Consultants (RC) Expenditures by Fiscal Year !

Total Project Expenditures with Forecasts
September 2015

Source/Notes:

! Data sourced from SharePoint Cost Hours Reporting Information System (CHRIS)
2 Grey cells indicate the firm was not under contract during that period

3 RDP forecast is for six month authorized work plan only

4 Forecasts by region subject to change upon receipt of new RC schedules

> Central Valley Interconnect included in Fresno to Bakersfield section

Source/Notes:

Section 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 July 15-16 YTD Forecast 15-16 * Total 15-16 Total
Program Management (PB) 3 $2,927,356 $7,231,174 $10,574,319 $25,799,906 $38,566,822 $40,739,275 $49,121,127 $57,023,622 $58,341,392 S - ) 38,900,000 S 38,900,000 §329,224,993
San Francisco - San Jose (HNTB) 2 $1,927,390 $19,709,784 $19,973,276 $3,358,502 $353,940 $54,021 SO S - ) 7,534,344 S 7,534,344 $52,911,257
San Jose - Merced (Parsons) 2 $954,203 $14,656,747 $18,319,746 $10,615,801 $11,033,030 $5,696,519 $6,343,382 S - S 13,822,676 S 13,822,676 581,442,104
Merced - Fresno (AECOM) $314,423 $316,872 $1,377,565 $8,907,194 516,472,035 $18,387,145 $13,196,099 $7,182,062 $716,700 S - S - S - 566,870,095
Fresno - Bakersfield (U-H-A) > $1,063,000 $533,561 $3,275,511 $16,446,385 $25,409,664 $27,452,894 $22,050,463 $25,198,479 $8,182,796 S - S 2,207,890 S 2,207,890 $131,820,643
Bakersfield - Palmdale (U-H-A) 2 $4,243,773 $2,440,758 $6,899,997 $10,887,860 $1,574,602 526,046,990
Bakersfield - Palmdale (TYLin) 2 $1,610,508 $6,827,153 S - ) 24,512,479 S 24,512,479 5$32,950,140
Palmdale - Los Angeles (H-U-A) $2,219,372 $1,374,066 $2,708,847 $14,097,516 $14,876,997 $10,338,093 $8,336,909 S$5,863,770 $14,627,431 S - ) 20,339,323 S 20,339,323 594,782,324
Los Angeles - Anaheim (STV) $1,917,686 $3,899,813 $4,499,175 $12,680,671 $7,079,499 $3,093,191 $2,267,794 $1,905,365 $2,087,937 S - ) 5,461,871 S 5,461,871 544,893,002
Los Angeles - San Diego (HNTB) $886,140 $439,659 $1,749,849 $2,844,947 $3,064,396 $677,619 $1,615,757 $269,108 $11,547,475
Los Angeles - San Diego (CH2M Hill) 2 $225,382 $442,407 S - S 2,950,000 S 2,950,000 53,617,789
Sacramento - Merced (AECOM) * $796,573 $1,814,471 $2,682,564 $1,371,768 S447,941 §7,113,317
Sacramento - Merced (Precision) ° $375,667 S - S 2,950,000 S 2,950,000 53,325,667
Altamont (AECOM) 2 $505,697 $1,816,370 $2,487,962 $1,498,882 $1,033,902 $1,400,295 $1,132,990 S - S 10,000,000 S 10,000,000 519,876,099
Totals $ 9,327,977 $ 13,795,145 S 27,572,556 $ 121,999,866 $ 150,505,626 S 125,743,963 $ 121,268,649 S 108,451,674 S 99,077,855 S - S 128,678,583 S 128,678,583 S 906,421,894
Italics = forecast

Administrative Budget

Program 2006-07 ° 2007-08* 2008-09 *° 2009-10 ° 2010-11 2011-12 2012-13 ° 2013-14°3 2014-15 July 15-16 YTD Forecast 15-16 Total 15-16 * Total

10 - Administration 1,778,071 S 3,276,931 S 5,556,204 S 7,496,036 S 10,470,658 $18,287,299 $25,367,431 S 1,865,591 S 33,291,948 S 35,157,539 S 107,390,169
20 - Program Management Oversight S 3,000,000 S 3,224,126 $1,000 $1,000 S - S 917 ' S 917 ' S 6,227,043
30 - Public Information & Communications 1,794,474 S 1,835,150 S 95,440 $500,000 $103,533 S 15,178 S 94,905 S 110,083 S 4,438,679
40 - Fiscal & Other External Contracts 8,398,236 S 1,995,888 S 7,348,565 $3,750,000 SO S - S - S - S 21,492,689
Totals S - S - 1,778,071 S 3,276,931 15,748,914 $ 14,327,073 S 21,138,788 S 22,538,299 S 25,471,964 S 1,880,769 S 33,387,770 S 35,268,539 S 139,548,580

Italics = forecast

Construction and other Program Costs

! Data for Administrative Budget for FY 2006-07 and FY 2007-08 are unavailable

2 For years prior to FY 2010-11, all costs for the Administrative Budget are displayed in Program 10

3 All FY 2013-14 figures are from CalSTARS Reports, which may not reflect the most recently available
expenditure data due to timing

4FY 2014-15 total represents Year-to-Date (YTD) expenditures

> Prop 1A appropriations to sell $9 billion in bonds

6 Senate Bill 1029 Construction appropriations

Source/Notes:

Program 2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 July 15-16 YTD Forecast 15-16 Total 15-16 Total
Resource Agencies for Environmental ! S 22,550 S 240,921 S 58,085 S 14,239 S 3,797,347 S 4,508,947 S 3,096,886 S 1,747,910 'S 2,674,927 S - S 1,571,433 S 1,571,433 S 17,733,246
Legal ! S 492,596 S 719,880 S 790,611 S 3,467,697 S 653,133 S 297,333 S 4,821,244 S 5,783,290 S 7,292,473 S - ) 6,721,842 S 6,721,842 S 31,040,098
Station Area Planning ° S - S - ) 5,500,000 S 5,500,000 S 5,500,000
Southern California Improvements / LAUS 2 S - S - S - S - S -
SWCAP 659,952 S - S - S 17,920 S - S - S 117,652 S 117,652 S 795,524
Project Construction Management > S 55,748 S 4,713,325 S 8,895,333 S - S 33,702,864 S 33,702,864 S 47,367,269
ROW Support Firms > S 781,250 S 13,023,535 S 4,054,588 S - S 24,118,393 S 24,118,393 S 41,977,766
ROW Acquisition 32 S - S 60,162,447 S 137,689,682 S - S 318,998,313 S 318,998,313 S 516,850,443
Construction D-B, CP-1 345 S 82,267,382 S 68,812,783 S - ) 453,303,673 S 453,303,673 S 604,383,839
Construction CP2-3, CP4 3 S 37,189,469 S - ) 280,567,184 S 280,567,184 S 317,756,652
Totals S 515,146 $ 960,801 $ 848,696 S 3,481,936 $ 5,110,432 S 4,806,280 $ 8,755,128 $ 167,715,809 $ 266,609,255 $ - S 1,124,601,354 S 1,124,601,354 S 1,583,404,837

Italics = forecast

Program Total

Total 15-16

Program

2006-07

2007-08

2008-09

2009-10

2010-11

2011-12

2012-13

2013-14

2014-15

July 15-16 YTD

Forecast 15-16

Total

1 Resource Agency (RA) costs updated from estimates and legal costs separated; shifts in FY 2010-11
through FY 2012-13 totals due to updates to RA expenditures

2 Station Area Planning expenditures expected to begin in FY15/16

3 Cells highlighted in gray are not applicable in those fiscal years

4 Includes SR-99 alignment and 3rd Party Utility relocations

> Adjustments to schedule may cause changes to ROW, CP1 and/or CP2-3 DB forecasts

Source/Notes:

PMT, RC, Administrative, Construction Subtotal

$ 9,843,123

$ 14,755,946

$ 30,199,323

$ 128,758,733

$ 171,364,973

$ 144,877,316

$ 151,162,565

$ 298,705,781

$ 391,159,074

S 1,880,769

S 1,286,667,707

S

1,288,548,476

$

2,629,375,311

Cumulative Total Expenditures

$ 9,843,123

$ 24,599,069

$ 54,798,392

$ 183,557,125

$ 354,922,098

S 499,799,414

$ 650,961,979

$ 949,667,761

$ 1,340,826,835

$ 1,342,707,604

State Funds > $ 703,600,000
Federal Funds” $ 540,500,000
TOTAL $ 1,244,100,000

State Match to ARRA 2

FY2010-2013 °

$ 102,100,000

FY2014-2015

$ 266,000,000

TOTAL (to date) ®

$ 368,100,000

State Match Liability

Federal Funds

S 540,500,000

State Match to ARRA

S 368,100,000

Unmatched Federal Funds

$ 172,400,000
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1Values are approximations of the totals

2 Data sourced from the CHSRA grant tracking system

3 Prop 1A and Public Transportation Account (PTA) State Highway funds 1996-2009
4 Federal funds since FY 2010-11

> State paid amount as of FY 2013-14

®State-match to ARRA funds



